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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: December 4, 1995

From: Cindy Nolan, OSC, U.S. RPA, Region V, EERB, RS-II

To: T. Johnson, OSWER, Washington, D.C.
R. Karl, Branch Chief, SERB, Chicago, IL
D. Bruce, Chief RS-H, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J. Cisneros, Chicago Coordinator, Chicago, IL
J. Kujawa, ORC, CM-29A, Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorger, DEPA, Maywood, IL
R Roache, Department of Environmental Control, Maywood, IL

Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLREP*: Four (4)

0. BACKGROUND

Site ID No.: 0V
Delivery Order No: 5001-05^655
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLISIDl: ILD001 128024
NPL Status: Non-NPL
Start Date: September 21, 1995

ffl. RESPONSE INFORMATION

A.

See initial POLREP.

B Actions Taken:

The following actions were accomplished during the period of November 27 through December 1 ,
1995:

1. ERGS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove outside
asbestos overhead piping insulation and asbestos -containing debris.

2. Oil 11-27, 1 itilloff box (25 yd1) of asbestos-containing material (ACM) were disposed of at
Community Landfill, Morris, Illinois. Approximately 689 LF of asbestos pipe insulation and
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100 yd3 of asbestos-containing debris and loose ACM were removed.
3. On 11-2S, 6 rolloff boxes (119 yd3) of ACM were disposed of at Community Landfill.

Approximately 265 LF of asbestos pipe insulation were removed from piping located over the
CSX Railroad.

4. On 11-29, 2 rolloff boxes <41 yd*) of ACM were disposed of at Community Landfill.
Approximately 634 LF of asbestos pipe insulation were removed from piping located over the
CSX Railroad.

5. On 11-30, 2 rolloff boxes (34 yd}) of ACM were disposed of at Community Landfill.
Approximately 145 LF of asbestos pipe insulation and 20 yd3 of asbestos-containing debris
and loose ACM were removed.

6 On 12-1, 2 rolloff boxes (40 yd1) of ACM were disposed of at Community Landfill.
Approximately 30 yd3 of asbestos-containing debris and loose ACM were removed.

7. ERCS collected and stacked tires lying around the site for easy access by fEPA.
8. ERCS personnel air sampling was conducted. No elevated readings were found using PCM

analysis.

IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping outside of
the buildings.

2. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

3. Sample contents of drums if necessary,
4. Crush and dispose of empty drums.

v. KEY ISSUES

1. IEPA has agreed to remove approximately 1,800 tires located on site.

VI. COSTS TO DATE as of 12/1/95

US EPA
TAT
ERCS

AMOUNT
BUDGETED

$ 165,120
$ 80,000
$1,200,000

AMOUNT
USED

$ 18,094
$ 8,365
$ 196,293

AMOUNT
REMAINING

$ 147,026
$ 71,635
$1,077,217

TOTAL $1,445,120 $ 222,752 $1,295,378

VII. DISPOSITION OF WASTES

[ Piping insulation removed to date

4,1 15 LF (outside)

Loose ACM removed to date

776 yd3 (outside)

Total ACM disposed
to date

977 yd3


